
September 12, 2006

City of Tucson, Dept. of Transportation
Engineering Division, Contract Administration
Status of Active Projects and Projects Scheduled to be Active Soon

By: Rich Foitik, Transp. Program Coordinator
File: Contadmn/Tracklogs/Joblist/Constructionjoblist.xls
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NOTES:
S215 Anklam Road Improvements - Players Club Drive To  A & S  Paving Gutierrez Constr. February-07 Active Construction

Greasewood
S040 Arroyo Chico Drainage Imp., Alvernon to Rosemont The Ashton Co. Felix tr.  Ph. 1, 2 July-05 Substantial Completion issued.  
9292  str. Ph 3, 4 April-06 Hydroseeding work added
A737 BTB  Ft. Lowell Buss Pullouts Between Alvernon &  ALB Gutierrez Recommendation to Award pending
A109  Columbus and Mountain & First Neighborhood Sidewalk West Point
S30B Barraza-Aviation Parkway Downton Section - Sundt Construction Keenan Constr. Preconstruction portion of CM@Risk 

   4th Ave. Segment Skilsky
S137 Campbell Ave., Grant Rd. to Elm St. Landscape K.A.Z. Wittwer Constr. December-04 In Landscape Establishsment through mid January  2007
9161 and Hardscape - Re-Bid LS Est January-07
S193 Cienega Road Paving Improvements Hunter Contracting Felix Constr. May-05 In Landscape Establishment through September 2006
6089 LS Est September-06
S407 Columbus Wash Drainage Relief Project, Phase 2 Granite Construction Felix Constr. Preconstruction portion of CM@Risk 

Construction anticipated to start in Sept. 2006
S30E Euclid Ave./Park Ave. Bicycle-Pedestrian Overpass T.B.D. Skilsky Constr. Advertised for bid:  Bids Open Sept. 21, 2006

LS Est.
S025 Harrison Rd., Speedway to Old Spanish Tr. Paving Imp. Granite Constr. Felix Constr. January-08 Active Construction

LS Est. January-10
Varies Job Order Contract for On-Call Rdwy Const., '04-'05 Granite Constr. Felix Constr. September-04 Active Construction: High School Wash (S. of 7th St.), between 3rd Ave. & Hoff Ave
S400 Gutierrez August-06   (project put on hold)
Varies Job Order Contract for On-Call Rdwy Const., '04-'05 Southern Arizona Felix Constr. September-04 Active Construction:  Curb Access Ramps, various locations throughout City:

Paving Gutierrez August-06   Misc. locations then First Ave,  River Rd. to Prince Rd.
Varies Job Order Contract for On-Call Rdwy Const., '04-'05 N.A.C. Constr. Felix Constr. September-04 Active Construction:  High School  Wash Retaining Wall, 230 N. Warren Ave.
S400 Gutierrez August-06   (project put on hold)
Varies Job Order Contract for On-Call Rdwy Constr., '06-'07 T.B.D. Varies Constr. Evaluation Process for 6 contractors

Anticipated to be active in September 2006
Varies JOC For Roadway & Transit Facilities Constr. – FTA FundHunter Contracting Varies Constr. Active Construction:   Locations to be determined

Varies JOC For Roadway & Transit Facilities Constr. – FTA FundSouthern Arizona Varies Constr. Active Construction:   Locations to be determined
Paving

S021 Overlay & Resurfacing Projects, TEA-21 #2C A&S Paving Skilsky Constr. April-05 Final Acceptance Issued
9157  (36th St., Bilby, Coulumbus,  Glenn, Silveralke & Stone) Closeout paperwork
S10M Overlay & Resurfacing Projects, TEA-21 #4B Granite Constr. Gutierrez Constr. December-06 Preconstruction Conference scheduled for September 14, 2006. 

  (22nd & Craycroft, Valencia,  Houghton, & Oaktree Dr.) Construction to start in Early October 2006
9238 Pantano Wash, N. of Broadway Blvd. Riverbank I.D. N.A.C. Felix Constr. August-04 In Landscape Establishment until mid October, 2006

L.S. Est. October-06
S18C Silverbell Rd. / Goret Rd. Intersection Improvements N.A.C. Reyes Constr. November-06 Active Construction

Skilsky
S184 South 10th Ave., Bicycle and Pedestrian Imp. Re-bid Southern Arizona Gutierrez Constr. July-05 In Landscape Establishment through December 2006
9021 Paving LS Est. July-06
S185 South 10th Ave. Revitilization Project 22nd to 43rd St. KAZ Construction Wittwer Constr. December-05 In Landscape Establishment through January 2007

LS Est. December-06
S182R Stone Ave., 1st. St. to 6th St. Streetscape Imp. A & S Paving Skilsky Constr. September-06 Active Construction

LS Est. September-07
S822 Tanque Verde Rd/Paseo Esperanza Traffic Imps. P.A.C.E. Electrical Kessler Constr. June-06 Final Acceptance issued 
A822 and Udall Park Entrance Improvements Closeout paperwork
M201 Udall Park Transit Center & West Entrance Twin Peaks Constr. Gutierrez Constr. November-05 Final Acceptance issued 
2091 Closeout paperwork
A127 West Rosemont Neighborhood BTB, Sidewalk, Pavex Corp Gutierrez Constr. August-06 Active Construction  (South of Broadway Blvd., East of Swan Rd. on Niven Ave. 

   Drainage & Hoffman Park     and on Winsett St.)
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